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Prepared on: May 5, 2017

Location: 2201 18th Street

Ward: 1

Overall Project Budget: $61.5M

Design Builder/Architects: Gilbane Construction Company

Project Manager(s): Teddy Grebremichael, Jennifer Battle, Kyle Whitley Il
Project Status: In Construction

Construction Start Date: Summer 2016

Project Completion Date: Summer 2017

General Project Summary
e Marie Reed Community Learning Center is a wonderfully diverse school located in the Adams
Morgan neighborhood. The modernization includes renovations to the school, DPR and
community partner spaces. The scope of work included, but was not limited to: right-sizing of
classrooms, installation of new lighting fixtures, new ceilings, new flooring, new data
connectivity, new audio-visual equipment, and new furniture, fixtures and equipment (FF&E).

Project Status
e Work Scheduled From 5/5/2017 to 5/19/2017
o Roof Activities
O Electrical Conduit Rough-In @ Penthouse
o Continuation of Fire Protection in Corridors and Stairwells
o Begin Green Roof Preparation (stocking materials)
e 4th Floor Activities
Continuation of Fire Alarm Rough-In and Electrical Riser Installation
Continuation of the installation of Metal Frames and Glass Panels
Continuation of Ceramic Tile Installation in the Corridors
Continuation of Ceiling Tile Installation
Paint Hollow Metal Doors
Installation of Door Hardware
o Installation of Bathroom Accessories
e 3rd Floor Activities
o Installation of New Canopies
Continuation of Installing Glass throughout the building
Continuation of Fire Protection Rooms, Corridors and Stairwells
Continuation of Fire Alarm Rough-In and Electrical Riser Installation
Continuation of Electrical Rough-In’s
Continuation of Fireproofing throughout the 3rd Floor
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o Continuation of Ceiling Tile Installation
o Continuation of Flooring Prep

e 2nd Floor Activities
o Continuation of Drywall & Painting
o Pour Concrete at Metal Decks for Loading Dock Area & Cafeteria
o Continuation of Hanging Drywall Ceilings
o Continuation of Mechanical, Electrical and Plumbing Rough-In’s
o Continuation of Fireproofing throughout the 2nd Floor
e Parking Garage
o Overhead Rough-In’s
e Pool
o Constructing Pool Changing Rooms
o Installation of Vapor Barriers
m  Vapor Barrier is the function of a vapor barrier is to retard the migration of
water vapor.
o Continuation with the installation of waterproofing.
e Sitework
o Foundation Wall Waterproofing is ongoing
m Foundation Waterproofing involves techniques and materials used to prevent
water from penetrating the basement of a house or a building.
O Exterior Facade Point-Up and Cleaning
m Repointing or “Point-Up” is the process of renewing the 'pointing, which is the
external part of mortar joints, in masonry construction. Over time, weathering
and decay cause voids in the joints between masonry units, usually in bricks,
allowing the undesirable entrance of water.
Backfill Foundation Wall (West)
RFP Planter Walls @ Soccer Field
FRP Grade Beams @ West Entrance

Please see below for recent photos from the project site.


https://buildingscience.com/glossary/vapor-barrier
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Future Grand Stair
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Marie Reed Modernization Project Update — 5/5/2017

West Addition - Steel Columns & Foundation Wall
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Marie Reed Modernization Project Update — 5/5/2017

4th Floor - Corridor Tile Installation
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Marie Reed Modernization Project Update — 5/5/2017

Painted Door Frame in Classroom





